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eVA Interface and Integration Design Team – Import/Export Group 
 

Meeting Minutes 
June 5, 2003 

 
Opening:   
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on 
6/5/2003 in Richmond. 
  
Present:   
 
Debbie Adams, UVA (phone) Cheryl Kimball, DOLI/DCR (phone) 

Richard Brough, DSS Andy Kmett, VCE (phone) 

Chris Childress, DOLI (phone) Joy Lazarus, DMHMRSAS (phone) 

Martha Freeland, DMV (phone) Parvin Mirshahi, DGS (phone) 
 

Maria Hatcher, DGS Jim Roberts, DMHMRSAS (phone) 

 
A. Approval of Agenda 

The informal agenda: 
1 – Implementation  Status 
2 – New Work 
3 – Agencies General Status 
4 – Policy Questions 
 

B. Approval of Minutes 
Previous meeting minutes were reviewed.   

 
C. Issues 
 

Open Issues 
 

1. It was reported that vendors are having problems accessing the system on 
weekends.  The group would like to know time periods when eVA Vendor 
Registration is not available. 
Status:  Marion Lancaster has contacted the eVA Contract Officer to give the 
exact time when the system should be available. 
 
10/31/2002 – The contract officer is working on the response.  At a minimum, the 
system should normally be available Monday through Friday from 8AM to 6PM.  
The contract officer is working on the exact schedule that includes non-business 
hours such as nights and weekends. 
 
11/14/02 – Waiting on AMS for official answer. 

 
Closed Issues 
No items closed at this session. 
 

D. New Business 
 

1.   Implementation Status 
Nothing to report. 
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2. New Work 
Nothing to report. 
 

3. Production Status  
DGS –  

• The group was reminded again about the importance of providing data in 
the VENDORPARTNUMBER field on the requisition line, especially on 
orders going to Fisher Scientific.  This is very important for punch-out 
vendors.  Without this part number, the vendor must manually process 
the orders.  Marion has been communicating with Fisher Scientific and 
the vendor has expressed several concerns with orders processed 
through the interface.  Some of the concerns is prices sent on interface 
orders do not match their punch-out catalog prices.  Prices quoted on the 
phone do not match their punch-out catalog prices.  Fisher also 
expressed the need to have agency’s Bill/Ship to addresses loaded in 
their system before orders can be accepted from agency.  Marion and 
Maria will develop a process to provide this data to Fisher.   

  VDOT –  
• Representatives not present. 

DMAS –  
• Representatives not present.     

DSS –  
• Richard Brough reported “status quo”.  They are busy working on other 

projects and have not been focusing on modifications to the eVA 
interface.  They still need to program change orders, cancellations, and 
attachments.   

• Richard reported problem with vendor registered in eVA.  He stated that 
a vendor that registered on Monday did not show up on the vendor 030 
report until Wednesday.  Also, Prod001 vendor report does not show 
vendor.  Richard will send Maria more information to research.  This 
delay caused an order for a very big amount to go into the DGS holding 
tank instead of the eMall. 

• Richard would like to know when the next report card is scheduled to be 
sent to the agencies. 

DMME –  
• Representatives not present.   

ABC – 
• Representatives not present. 

DOLI – 
• Cheryl Kimball reported she start testing change and cancel orders, but 

is still waiting on answers to policy questions before the design and 
programming can be completed.   

• Cheryl reported a comment on a test order appeared on the requisition 
header instead of a requisition line as intended.  Maria asked her to send 
her information on the PO for research. 

DEQ – 
• Representatives not present.   

DCR –  
• Cheryl Kimball reported “status quo”.   Still waiting on DCR to test 

changes/cancel orders. 
VATECH –  

• Representatives not present.   
UVA - 

• Debbie Adams report that she continues to work on attachments. 
VCU - 

• Representatives not present.   
DMHMRSAS–  
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• Jim Roberts reported that they are making good progress in Petersburg.  
They are officially live in production.  They still have attachments to test, 
might send a test file tomorrow. 

• Jim sent information to vendor to program for cancellations.  This was 
overlooked.   

• Jim stated that they will start working in Williamsburg area to go live with 
the interface at the end of July.  He hopes to start working on their 
interface by the end of June. 

  JMU –  
• Representatives not present.   

 
4. Agency General Status 

VCE –  
• Andy Kmett had nothing new to report.  Still have more testing to do. 
• The agency continues working on cleaning their vendor file.   
• The purchasing group is entering commodity codes into their system.  It 

will probably take a couple of weeks to complete that work.   
  ODU –  

• Representatives not present. 
  DMV –  

• Martha Freeland reported that they are live with Oracle 11i.  Just need to 
do some clean-up.  She anticipates being live with the interface by mid 
July the very latest. 

 
8. Policy Questions 

No new questions. 
 

The next weekly interface meeting will be held on Thursday, June 12, 2003 at DGS in the ISS 9th 
floor conference room from 10:00 a.m. to 12:00 p.m.  Please be prepared to give your agency's 
status on the import interface effort and problems if any.  
 
Open Action Items 

 
1. Find out if and how agencies will have access to the DGS Holding database. (Marion 

Lancaster) 
 
 05/29/2003 DGS is not planning on giving agencies access to the DGS Holding 
 database.  DGS is actively working with AMS on the design to load “holding tank” data 
 into the eVA data warehouse.  Agencies will then be able to access that information 
 through the normal data warehouse reporting process. 
 
2. Debbie Adams would like to know what other interfaces are on schedule and the timeline. 

(Marion Lancaster) 
 
 05/29/2003  Responses to the Interface Survey are due May 30.  The survey results will 
 be analyzed to determine which interfaces are desired so the work can be scheduled. 

 
Closed Action Items 
 

No actions items closed at this session.  
 
 
Prepared by Maria Hatcher 


